

**GOVERNMENT OF ANDHRA PRADESH**  
**A B S T R A C T**

Medium Irrigation – construction of **PALEMVAGU** project near Mallapuram village, Venkatapuram Mandal, Khammam District – sanction of Revised administrative Approval for an amount of Rs.10230.51 Lakhs – Accorded – Orders - Issued.

---

**IRRIGATION & CAD (M&MI-T.V.2) DEPARTMENT**

**G.O.Ms. No. 99.**

**Dated:28-10-2013**

**Read the following:-**

1. G.O.Rt.No.1211, I & CAD (MED.IRR.II) Department, dated: 05.10.2010.
2. From the ENC, Medium Irr, Hyderabad, Lr.No. ENC/Med/DCE3 /OT5(Med)/M4/1052/09, dated: 16.02.2013 including Report accompanying the work slip of construction of (3+1) Radial Gated Spillway of Palemvagu Project.

\*\*\*\*\*

**ORDER:**

In the reference 1<sup>st</sup> read above orders were issued sanctioning the administrative approval for an amount of Rs. 81.16 Crores for construction of gated spill way in gorge portion of Palemvagu project near Mallapuram village, Venkatapuram Mandal, Khammam District.

2. In the reference 2<sup>nd</sup> read above the Engineer-in-Chief, Medium irrigation has requested the government for revised administrative approval for construction of additional spillway of Palemvagu Project for an amount of Rs.102,30,50,982/- duly modifying the orders issued in the reference 1<sup>st</sup> read above, which includes the detailed estimates for the work of (3+1) Radial Gated Spillway and the reasons for deviation from the original approval due to changes in foundation design as per advice rendered by the Expert Committee.
3. Government after careful examination of the proposal of the Engineer-in-Chief, Medium Irrigation, Hyderabad, hereby accord revised administrative approval for an amount of Rs. 10230.51 Lakhs (Rupees one hundred and two Crores and thirty lakhs and fifty one Thousand only) for the work Package No.7 of Palemvagu Medium Irrigation Project across Jellavagu near Mallapuram(V) in Venkatapuram (M) of Khammam District for construction of (3+1) Radial gated spill way subject to the condition that the payment for their additional work should be made only for actual quantities involved for the additional work as ordered vide G.O.Rt. No.1211, dated: 05/10/2010 after obtaining the approval of State Level Standing Committee for such quantities.
4. The expenditure sanctioned above shall be chargeable to the head of account “4701-03-MH.192 Palemvagu – GH.11 NSP”.

(PTO)

::2::

5. The Engineer-in-Chief, Medium Irrigation, Hyderabad, is requested to take action, accordingly.

6. This order issues with the concurrence of Finance (Expr. PW.I) Department, vide their U.O.No.25218-A/618/Expr.PW(I)/2013, dated:18.10.2013.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**ADITYA NATH DAS  
PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Engineer-in-Chief, Medium Irrigation, Hyderabad.  
The Chief Engineer, RS IS LIS D-NSP TPLC,  
VDOs Colony. Tekulapally, Khammam District

**Copy to:**

The Accountant General, A.P, Hyderabad  
The Director of Accounts., Hyderabad.  
Finance ((Expr. PW.I) Department.  
Spl. Secy. To CM  
PS to Prl. Secy(AD)., I & CAD Department.  
P.S to Spl. Secy (KS)., I & CAD Department  
SF/SC

**// Forwarded :: By Order //**

**SECTION OFFICER**